




Notional Validation Schedule – Year 1

Legend

Conduct SFIS/SLOA Assessment

Information Request Sent to System Owners

Issue Draft SFIS/SLOA Report

Resources:
OUSD(C) – TBD
JITC – TBD
Contract – 0.40 FTE (09‐Jun‐2014 to 08‐Jun‐2015)
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1 FAMIS‐CS 07/14/14 08/19/14
2 DDRS 07/28/14 09/02/14
3 DAI 08/11/14 09/16/14
4 EBAS‐JS 08/25/14 09/30/14
5 EBAS‐WHS 09/08/14 10/14/14
6 SCES 09/22/14 10/28/14
7 EBS 10/06/14 11/11/14
8 TMA‐ECS 10/20/14 11/25/14
9 DDS 11/03/14 12/09/14
10 DCAS 11/17/14 12/23/14
11 WAWF 12/01/14 01/06/15
12 MOCAS 12/15/14 01/20/15
13 TGET 12/29/14 02/03/15
14 ADS 01/12/15 02/17/15
15 SPS 01/26/15 03/03/15
16 DTS 02/09/15 03/17/15
17 DJMS 02/23/15 03/31/15
18 POWERTRACK 03/09/15 04/14/15
19 IATS 03/23/15 04/28/15
20 STANFINS 04/06/15 05/12/15
21 DCPS 04/20/15 05/26/15
22 CAPS‐W 05/04/15 06/09/15
23 DBMS 05/18/15 06/23/15
24 HQARS 06/01/15 07/07/15

FY 2014 FY 2015

ID System Start Finish

Attachment



Notional Validation Schedule – Year 2

Legend

Conduct SFIS/SLOA Assessment

Information Request Sent to System Owners

Issue Draft SFIS/SLOA Report
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23 DBMS 05/18/15 06/23/15
24 HQARS 06/01/15 07/07/15
25 DCMS 06/15/15 07/21/15
26 WAAS 06/29/15 08/04/15
27 ODS 07/13/15 08/18/15
28 GAFS‐R 07/27/15 09/01/15
29 GAFS‐BQ 08/10/15 09/15/15
30 GAFS‐DTS 08/24/15 09/29/15
31 EBIZ 09/07/15 10/13/15
32 Navy ERP 09/21/15 10/27/15
33 GFEBS 10/05/15 11/10/15
34 DEAMS 10/19/15 11/24/15
35 LMP 11/02/15 12/08/15
36 GCSS‐ARMY 11/16/15 12/22/15
37 MSC‐FMS 11/30/15 01/05/16
38 GCSS‐MC 12/14/15 01/19/16
39 CEFMS 12/28/15 02/02/16
40 SABRS 01/11/16 02/16/16
41 STARS 01/25/16 03/01/16
42 ePROC 02/08/16 03/15/16

FY 2016

ID System Start Finish

FY 2015
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